SAS Superstructure

Run date 21-Nov-14

Location: 04-SF-80-13.2/13.9 Time 7:18PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No.:  04-0120F4
) 04-0120F4
Diary #: 172 Const Calendar Day: 192 Date: 13-Dec-2012 Thursda)

y y _ : rsaay 04-SF-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:

Federal ID:

Location:

Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved
Weather

Temperature 7 AM
Precipitation

Working Day If no, explain:

12 PM

4PM

Condition

Drizzle AM; overcast, PM.

Diary' Dispute
General Comments —~
Weekly Safety Meeting, 0800-0900. Misc MEP paperwork. Track Progress of FWS work. No cable
caulking was conducted today due to the morning precipitation.
04-0120F4 Bid Iltem: 067 C-COA-SCW.067 Seal & Caulk Cable Bands - West of W2

AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Iltem: 067 C-COA-SCE.067 Seal & Caulk Cable Bands - East of W2

AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Item: 125 0-000-000.125 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC
Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC

Plumber/Pipefitter JNM NARCISO BIAGI 8.00 0.00 0.00 8.00 D

Plumber/Pipefitter JNM DAVID LAW 8.00 0.00 0.00 8.00 D

Welder JNM DAMIAN LLANOS 8.00 0.00 0.00 8.00 D

Di ary: Dispute
MEP Field Work 125  0-000-000.125 -
The FWS crew spent the shift finishing welding lugs on the carbon steel pipe at the PS-7 at PP-49. In
addition, they readjusted the cabron steel lines along the north barrier of the EB bridge, east of the tower to
the expansion loop at PP 81, which had shifted due to load transfer.
04-0120F4 Bid Item: 129 0-000-000.129 BOOSTER PUMP STATION

F.W. SPENCER AND SON, INC
[ H]
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Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 172 Date: 13-Dec-2012 Thursday
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